

**GEORGETOWN HOUSING AUTHORITY
AGENDA
Special Meeting
July 19 @ 10:30**

**Purpose of the meeting is to approve the change
order #1 for the paving project #105028**

Asphalt Services Inc

210 New Boston St Woburn, MA 01801

Phone:(781-938-6800

Change Order #1

Date: 6/24/16

Attention to:Katherine Andruchuck

Job Location:Georgetown Housing Authority

Additional paving by pump house

•

Labor 4 hrs @ \$69.38	\$277.50
Labor 18hrs@ \$51.75	\$931.50
Materials	\$946.00
Total labor and materials:	\$ 2155.00
3% Bond Premium	\$ 66.00
10% GC Overhead and Profit	\$ 229.00
TOTAL PRICE:	\$2450.00

Thank you,

Bill Gullage

Asphalt Services Inc

210 New Boston St Woburn, MA 01801

Phone:(781-938-6800)

Change Order #1

Date: 6/24/16

Attention to:Katherine Andruchuck

Job Location:Georgetown Housing Authority

Pour new light pole base

•

Labor: 4 hours @ \$51.75:	\$207.00
Labor 6 hours @ \$75.56	\$ 453.36
Materials: concrete, rebar, sonotube, bolts	\$ 925.00
Total labor and materials:	\$ 1585.36
3% Bond Premium	\$ 47.56
10% GC Overhead and Profit	\$ 158.54

TOTAL PRICE: \$1791.46

Thank you,

Bill Gullage



CHANGE ORDER

Number 1

Owner: Georgetown Housing Authority Date: 6/24/16 FISH No: 105028
 Development Number(s): _____
 Contractor: Asphalt Services Inc Architect: Katherine Andruchuck
210 New Boston St 100 Commerce wayt
Woburn, MA 01801 Woburn, MA 01888
 Telephone No: 781-938-9800 Telephone No: 781-305-9420
 Fax: 781-938-6881 Fax: 781-935-2896
 Email: billg@pavewithasi.com Email: kandruchuck@allenmajor.com

The following change is ordered in accordance with Article 8 of the General Conditions of the Contract:

additional paving by pump house

The Work described above shall increase the Contract Sum by:	\$ 2450.00
The Work described above represents an increase in the <u>Original</u> Contract Sum of	%
The effect of all Change Orders (including this one) is to increase in the <u>Original</u> Contract Sum by:	%
The Work described above shall increase the Contract Time by	1 calendar days

- The conditions hereinbefore referred to are as follows:
- A. The aforementioned change and work affected thereby is subject to all contract stipulations and covenants.
 - B. The rights of the Owner are not prejudiced.
 - C. All claims against the Owner which are incidental to or a consequence of the aforementioned change are satisfied.
 - D. This change order is not valid until approved by the Owner, Architect, and DHCD.
 - E. Signature of the Contractor indicates agreement herewith, including adjustment to contract sum and/or contract time.

The above named Housing Authority met on _____ and voted to approve this Change Order:

Certified: _____
Contract Officer

Approved: Architect
Firm: _____
By: _____
Date: _____

Reviewed: Construction Advisor
Dept of Housing & Community Development
By: _____
Date: _____

Approved: Contractor
Firm: _____
By: _____
Date: _____

Approved: Director of Construction Management
Dept of Housing & Community Development
By: _____
Date: _____



CHANGE ORDER

Number 1

Owner: Georgetown Housing Authority Date: 6/24/16 FISH No: 105028
 Development Number(s): _____
 Contractor: Asphalt Services Inc Architect: Katherine Andruchuck
210 New Boston St 100 Commerce wayt
Woburn, MA 01801 Woburn, MA 01888
 Telephone No: 781-938-9800 Telephone No: 781-305-9420
 Fax: 781-938-6881 Fax: 781-935-2896
 Email: billg@pavewithasi.com Email: kandruchuck@allenmajor.com

The following change is ordered in accordance with Article 8 of the General Conditions of the Contract:

pour a new light pole base due to the existing not being reusable

The Work described above shall increase the Contract Sum by:	\$ 1791.46
The Work described above represents an increase in the <u>Original</u> Contract Sum of	%
The effect of all Change Orders (including this one) is to increase in the <u>Original</u> Contract Sum by:	%
The Work described above shall increase the Contract Time by	1 calendar days

- The conditions hereinbefore referred to are as follows:
- A. The aforementioned change and work affected thereby is subject to all contract stipulations and covenants.
 - B. The rights of the Owner are not prejudiced.
 - C. All claims against the Owner which are incidental to or a consequence of the aforementioned change are satisfied.
 - D. This change order is not valid until approved by the Owner, Architect, and DHCD.
 - E. Signature of the Contractor indicates agreement herewith, including adjustment to contract sum and/or contract time.

The above named Housing Authority met on _____ and voted to approve this Change Order:

Certified: _____
Contract Officer

Approved: Architect
Firm: _____
By: _____
Date: _____

Reviewed: Construction Advisor
Dept of Housing & Community Development
By: _____
Date: _____

Approved: Contractor
Firm: _____
By: _____
Date: _____

Approved: Director of Construction Management
Dept of Housing & Community Development
By: _____
Date: _____



CHANGE ORDER

Number 1

Owner: Georgetown Housing Authority Date: 6/24/16 FISH No: 105028
 Development Number(s): _____
 Contractor: Asphalt Services Inc Architect: Katherine Andruchuck
210 New Boston St 100 Commerce wayt
Woburn, MA 01801 Woburn, MA 01888
 Telephone No: 781-938-9800 Telephone No: 781-305-9420
 Fax: 781-938-6881 Fax: 781-935-2896
 Email: billg@pavewithasi.com Email: kandruchuck@allenmajor.com

The following change is ordered in accordance with Article 8 of the General Conditions of the Contract:

pour a new light pole base due to the existing not being reusable

The Work described above shall increase the Contract Sum by:	\$ 1791.46
The Work described above represents an increase in the <u>Original</u> Contract Sum of	%
The effect of all Change Orders (including this one) is to increase in the <u>Original</u> Contract Sum by:	%
The Work described above shall increase the Contract Time by	1 calendar days

- The conditions hereinbefore referred to are as follows:
- A. The aforementioned change and work affected thereby is subject to all contract stipulations and covenants.
 - B. The rights of the Owner are not prejudiced.
 - C. All claims against the Owner which are incidental to or a consequence of the aforementioned change are satisfied.
 - D. This change order is not valid until approved by the Owner, Architect, and DHCD.
 - E. Signature of the Contractor indicates agreement herewith, including adjustment to contract sum and/or contract time.

The above named Housing Authority met on _____ and voted to approve this Change Order:

Certified: _____
Contract Officer

Approved: Architect
 Firm: _____
 By: _____
 Date: _____

Reviewed: Construction Advisor
 Dept of Housing & Community Development
 By: _____
 Date: _____

Approved: Contractor
 Firm: _____
 By: _____
 Date: _____

Approved: Director of Construction Management
 Dept of Housing & Community Development
 By: _____
 Date: _____

Asphalt Services Inc

210 New Boston St Woburn, MA 01801

Phone:(781-938-6800

Change Order #1

Date: 6/24/16

Attention to:Katherine Andruchuck

Job Location:Georgetown Housing Authority

Pour new light pole base

•

Labor: 4 hours @ \$51.75:	\$207.00
Labor 6 hours @ \$75.56	\$ 453.36
Materials: concrete, rebar, sonotube, bolts	\$ 925.00
Total labor and materials:	\$ 1585.36
3% Bond Premium	\$ 47.56
10% GC Overhead and Profit	\$ 158.54

TOTAL PRICE: \$1791.46

Thank you,

Bill Gullage